

PPI board member tasks - Task #118

PP-Mauritius

01/25/2012 03:07 AM - Lola Voronina

Status:	Closed	Start date:	01/25/2012
Priority:	Normal	Due date:	04/10/2012
Assignee:	Thomas Gaul	% Done:	80%
Category:		Estimated time:	0.00 hour
Target version:			
Description			
Thomas: Still in my pipeline, not contacted yet. I might report next meeting.			

History

#1 - 03/02/2012 02:14 AM - Lola Voronina

- Due date changed from 01/31/2012 to 03/13/2012
- % Done changed from 0 to 50

Thomas: Wrote an email, no response yet

#2 - 04/01/2012 12:08 PM - Lola Voronina

- Due date changed from 03/13/2012 to 04/10/2012
- % Done changed from 50 to 80

Thomas: Wrote an email, no response yet

#3 - 05/01/2012 12:44 PM - Lola Voronina

- Status changed from New to Closed