

PPI board member tasks - Task #22

Full Preliminary report c.q Executive Summary

04/28/2011 07:34 PM - Samir Alliou

Status:	Rejected	Start date:	03/13/2011
Priority:	Immediate	Due date:	01/31/2012
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:			
Description			
Reference: Board meeting 26-04-2011			
This report includes all initiation data such as for example the board (raw) transition data, and executive summaries of it. Means of distribution: ALL; Social Media, Leaders list, P2P leader contact Push /and/ Pull methodology.			
This is a "Parent" task, all subs need a redmine entry of it own.			
Samir.			
Subtasks:			
Task # 30: Transparent bank account			Closed
Task # 5: Transfer of bank account to new board members			Closed
Task # 86: transparent bank account (child)			Closed
Task # 6: Creation of PPI HQ in Brussels			Closed
Task # 87: Full preliminary report (child)			Rejected
Task # 89: Extraordinary board meeting			Closed
Related issues:			
Related to PPI board member tasks - Task #37: PPI Assets list		Rejected	06/07/2011 01/31/2012
Related to PPI board member tasks - Task #75: inform the members about the WI...		Closed	08/02/2011 08/09/2011

History

#1 - 08/02/2011 02:19 PM - Marcel Kolaja

This is a parent task. All progress to be tracked in the subtask(s).

#2 - 05/01/2012 12:27 PM - Lola Voronina

- Status changed from New to Rejected

- Assignee deleted (Marcel Kolaja)