

PPI board member tasks - Task #37

PPI Assets list

05/10/2011 11:08 AM - Marcel Kolaja

Status:	Rejected	Start date:	06/07/2011
Priority:	Immediate	Due date:	01/31/2012
Assignee:	Samir Alliou	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:			
Description			
Samir will slice up the work, and present it to the board at a later date.			
Subtasks:			
Task # 63: Asking for competences (child of #37)			Closed
Task # 62: Writing of other assets.			Closed
Task # 61: Other asset listing			Closed
Task # 64: Parties list			Closed
Related issues:			
Related to PPI board member tasks - Task #22: Full Preliminary report c.q Exe...			Rejected 03/13/2011 01/31/2012

History

#1 - 05/10/2011 11:08 AM - Marcel Kolaja

- Assignee set to Samir Alliou

#2 - 07/30/2011 08:05 PM - Marcel Kolaja

- Subject changed from PPI Assests list to PPI Assets list

#3 - 10/26/2011 07:38 PM - Lola Voronina

Marcel: This one was decided to be discussed in Brussels. so just move the due date for 1 month then.
(cant move due date and lazy to play with it)

#4 - 03/02/2012 02:09 AM - Lola Voronina

- Status changed from New to Rejected